

Table of Contents

The Standard for Project Management

Preface	vii
Evidence-Based and Globally Represented.	vii
Summary of Changes.	vii
Update of Key Terms and Concepts	viii
Refined Principles.	viii
Reintroducing Process Groups as Focus Areas.	viii
Updated Performance Domains	ix
1 Introduction	3
1.1 Purpose of <i>The Standard for Project Management</i>	3
1.2 Key Terms and Concepts.	4
1.3 Foundational Elements of Project Management	6
1.3.1 Characteristics of a Project	6
1.3.2 Connecting Organizational Governance and Project Governance	7
1.3.3 Operations and Project Management.	9
1.3.4 Relationship of Portfolio, Program, Project, and Operations Management	10
2 A System for Value Delivery	13
2.1 Creating Value.	13
2.1.1 Value Delivery Components	15
2.1.2 Assessing Project Success	16
2.2 Project Environment	17
2.2.1 Enterprise Environmental Factors	18
2.2.2 Organizational Process Assets	19
2.2.3 Policies, Processes, and Procedures	20
2.2.4 Organizational Knowledge Repositories.	21
2.2.5 Organizational Structures	21

2.3 Product Management Considerations.....	21
2.4 Functions Associated With Projects.....	24
2.4.1 Provide Oversight and Coordination.....	25
2.4.2 Solicit and Manage Feedback.....	25
2.4.3 Facilitate and Support.....	26
2.4.4 Perform Work.....	26
2.4.5 Apply Expertise.....	26
2.4.6 Provide Organizational Direction and Insight.....	26
2.4.7 Provide Resources.....	27
2.5 Project Management Roles.....	27
2.5.1 Project Management Team.....	27
2.5.2 Sponsor, Customer, or Product Owner.....	32
2.5.3 Project Team.....	33
2.5.4 End Users and Other Key Stakeholders.....	33
3 Project Management Principles.....	35
3.1 The Project Management Mindset.....	36
3.2 Principles and Performance Domains.....	37
3.3 Adopt a Holistic View.....	38
3.3.1 Project Impact.....	38
3.3.2 Principle in Action.....	39
3.3.3 Connected Performance Domains.....	39
3.4 Focus on Value.....	40
3.4.1 Project Impact.....	41
3.4.2 Principle in Action.....	42
3.4.3 Connected Performance Domains.....	42
3.5 Embed Quality Into Processes and Deliverables.....	43
3.5.1 Project Impact.....	44
3.5.2 Principle in Action.....	45
3.5.3 Connected Performance Domains.....	45
3.6 Be an Accountable Leader.....	46
3.6.1 Project Impact.....	47
3.6.2 Principle in Action.....	48
3.6.3 Connected Performance Domains.....	48

3.7 Integrate Sustainability Within All Project Areas	48
3.7.1 Project Impact	50
3.7.2 Principle in Action	52
3.7.3 Connected Performance Domains.....	52
3.8 Build an Empowered Culture.....	53
3.8.1 Project Impact	54
3.8.2 Principle in Action.....	54
3.8.3 Connected Performance Domains	55
4 Project Life Cycles	57
4.1 Project Phases	57
4.2 Project Development Approaches	59
4.2.1 Predictive Approaches.....	61
4.2.2 Adaptive Approaches.....	63
4.2.3 Hybrid Approaches.....	65
4.3 Considerations for a Development Approach Selection	67
4.3.1 Deliverables	67
4.3.2 Project.....	68
4.3.3 Organization	68
4.4 Delivery Cadence.....	69
4.5 Project Management Focus Areas	69
4.5.1 Initiating Focus Area.....	70
4.5.2 Planning Focus Area.....	70
4.5.3 Executing Focus Area.....	72
4.5.4 Monitoring and Controlling Focus Area	72
4.5.5 Closing Focus Area	72
4.5.6 Focus Areas as a Whole.....	73
References.....	75
Index.....	77